

For discussion...

Adachi

Horizontal effort

- Horizontal effort: one example
 - All of the proposed barrel PID detector use quartz bar radiator
 - Possible to proceed “horizontal” effort to produce quartz bar ?
 - Quartz bar production critical path anyway
 - Accuracy more or less same
 - Common design possible ?
- Other example
 - ARICH photon detector
 - Test under a magnetic field
 - Use common setup
 - Hope to measure timing resolution, too

Task sharing

- Identify man-power available
- Share tasks for effective work
 - Construction & installation
- More people...
 - Depending upon Italian SuperB situation ?

Important milestones

- TOP
 - Configuration decision by the end of 2008
- ARICH
 - Photon detector choice this autumn
- Do we have sufficient data to settle down ?
- What kind of new data will be available ?

- Intermediate meeting during BAM(Sep/29-30)
 - If necessary ?
 - To summarize data we have and to identify critical points
 - Last chance if we have one more beam test
- Final meeting during BGM(Dec/8-9)

Meeting reorganization

- PID upgrade meeting bi-weekly



- PID upgrade monthly meeting (once/month)
 - Report summary of progresses from each sub-group
 - Try to prepare for material beforehand
- PID upgrade progress meeting bi-weekly
 - Rather informal
 - Even no pre-announced agenda
 - flexible agenda and discussions
 - One figure should be OK
 - Students are requested to show his/her progress